
Caltrans Field Office
345 Burma Road
Oakland, CA, 94607

                    SFOBB – Seismic Replacement Project
Status of Construction

Week Ending February 28th, 2003

GEOFILL (04-012054)      Resident Engineer: Richard Duncan
Time Elapsed – 95%  
Complete - 90%  
Est. Date of Completion – Spring 2003

Punchlist, traffic safety review items, and erosion control
Approximately two more weeks of work (weather pending) will be required to complete the project.

SKYWAY (04-012024)    Resident Engineer: Doug Coe
Time Elapsed – 25%           http://www.newbaybridge.org
Complete - 14%           http://www.dot.ca.gov/dist4/sfobbbulletin.htm
Est. Date of Completion – Summer 2006          http://biomitigation.org/

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
FOUNDATIONS
 Drove first pile to tip in Footing 16E after completing welding of top and bottom halves
 Preparing cofferdam at Pier 14E to accept the structural steel footing box
 Began structure excavation operations within cofferdam for Pier 13E
 Began driving sheet piles at Pier 11E
 Placed cofferdam frame for Pier 7E – this is the final frame for the eastbound bridge

PRECAST YARD (Stockton)
 Continued constructing casting beds #2 & #3 
 Started tying reinforcing bar for first segment in casting bed #1
 Performed repairs on first two panels

PIER TABLE MOCK-UP
 Continued placing soffit and stem-wall steel

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
Note: All dates noted are subject to change according to the contractor’s schedule and weather conditions
FOUNDATIONS
 Continue cofferdam construction for eastbound bridge
 The third footing box (Pier 14E) is enroute from Texas - scheduled to arrive March 2st

 Additional piles for Piers 15E and 16E are to arrive next week

PRECAST YARD
 Continue mobilization and set up of equipment and casting beds
 First segment pour scheduled for March 18th
 Continue tying the reinforcing bar for first segment
 Pour third panel next week

PIER TABLE MOCK-UP
 Continue placement of soffit steel and p-tendon steel

OTHER
 Public Information office relocation in progress - completion scheduled for March 10th
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